

TSC - Activity Tracking

Here we track the progress of the different projects that are interesting to the Technical Steering Committee.

Project	Description	Status	Owner	Events
Technical Steering Committee	Regularly meeting team to discuss strategy for the openIDL architecture.	Active	TSC - Ken Sayers (AAIS) Chair	<p>22 Sep 2022 - Status Updates, project planning</p> <p>08 Sep 2022 - Status updates. Discuss project planning.</p> <p>11 Aug 2022 - Team Updates</p> <p>28 Jul 2022 - Team updates, Reviewed and deferred SOW for testnet</p> <p>14 Jul 2022 - Pass chair to Ken Sayers</p>
Architecture Working Group	Regularly meeting team to develop architecture solutions.	Active	AWG - Satish Kasala (The Hartford) Chair	<p>22 Sep 2022- Platform component reviews/sketches</p> <p>08 Sep 2022 - Nearing completion of scenario discussions. Next step is to start drawing architecture and planning project.</p> <p>09 Aug 2022 - Discussion / progress on scenarios</p> <p>27 Jul 2022 - Finished Requirements First Pass; Next: Start working on scenarios and building architecture.</p>
Regulatory Reporting Data Model Working Group	Regularly meeting team to develop the data model inside the HDS.	Active	RRDMWG - Peter Antley (AAIS) Chair	<p>08 Sep 2022 - Personal Auto first four columns working. Verification is next.</p> <p>27 Jul 2022 - First Pass Earned Premium Calculation</p> <p>08 Aug 2022 - Loss Records Loaded</p> <p>09 Aug 2022 - Incurred Loss began</p>
AAIS Stat Reporting on openIDL	An internal project by AAIS to implement stat reporting using openIDL	Active	Peter Antley (AAIS)	<p>08 Sep 2022 - High level plan through 3 LOBs. Enlisting some help inside AAIS. Setting up nodes.</p> <p>20 Jul 2022 - Plan of Implementation Reached.</p> <p>Up Next V</p> <ol style="list-style-type: none"> 1. Extract Data from Data Lake 2. Load Data to HDS 3. Implement the Auto Coverage Report
ND Uninsured Motorist POC	A proof of concept with ND to identify uninsured motorists. The real goal is to prove that this technology can work and provides value.	Active	ND - Chris Aufenthie AAIS - Robin Westcott	<p>21 Sep 2022 - One carrier requested they send in hash and we will meet with them but think this is fine and any carrier can do the same.</p> <p>08 Sep 2022 - All One on One's complete. Doc package uploaded to wiki. Setting up nodes.</p> <p>10 Aug 2022 - First carrier one on one meeting</p> <p>26 Jul 2022 - Kick off meeting with carriers in ND</p>
AWG Architecture POC	A joint project with TSC members to implement stat reporting on openIDL for two personal auto reports.	Active	TSC	